Pending Items to Address: Triple Site
Highlighted items not yet tasked by EPA

Work item

Status (according to APTIM)

80+ BSERs for buildings designated as No
Further Action in Vapor WP,

APTIM reviewed one NFA BSER and provided comments to EPA.
Michael submitted very general comments on 3/17/22 to Locus
but not specific enough for Locus to make revisions.

Various BSERs still in progress

BSERs EPA review pending

Triple Site Fact Sheet

2021 Fact Sheet was drafted and reviewed by EPA and Locus;
Locus changed the date on the 2016 fact sheet to 2021 but no
updates made.

Update letters to staff and parents at San
Miguel Elementary, Rainbow Montessori, and
King's Academy

Drafts of update letters prepared in 2018-2019. Last update
letters sent out: SMES {Oct. 2016), King's Academy {email sent
out Dec. 2016), Rainbow {March 2017)

Locus Quality Management Plan

Locus submitted 6/5/2019 revision; APTIM provided comments
to EPA (need to check dates)

Preemptive mitigation buildings outreach

Locus/EPA conducted door to door outreach in Feb. 2022;
follow-up pending

QOutreach to non-responsive owners in high
priority area

Pending EPA follow-up

QOutdoor Air Study

Locus submitted to EPA on 9/1/2021

Locus BSER tracking spreadsheet

Locus sent EPA tracker on 5/5/2022.

RES237 BSER

Locus sent to EPA on 5/6/2022.

Quarterly VI Activities Report {O0OU)

Locus sent to EPA on 4/29/2022.

RES100 Updated BSER

Locus sent to EPA on 5/6/2022.

Administrative Record task

RES100 BSER mitigation upgrade
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EPA Action Needed

APTIM Estimated LOE

Cursory review of all 80+ BSERs and respond to Locus with
approval or comments

80+ hours (1 hour per report to
review site-specific info)

Need to evaluate which BSERs to review based on Locus’
tracking spreadsheet.

4-5 hours per BSER depending
on if it is new or a revision

Finalize and finish graphics, then produce. EPA can do the
graphics (Cheryl Lee) or APTIM can complete.

8 hours to do any revisions and
graphic design (4 hours if design
done by EPA)

Update letters and send out to schools; Shelley Rice (APTIM
CIS to review).

4-6 hours per letter ; 1-2 hours
per letter for APTIM review by
Shelley Rice (APTIM CIS)

Review and provide final comments to Locus then
finalize/approve.

4-6 hours to provide final
comments to Locus

Follow-up with property owners with letters/postcards, new
fact sheet to get access agreements signed by owners.

40+ hours over several weeks to
prepare outreach materials and
send out by EPA

Draft enforcement 104e letters to owners where buildings
are occupied by tenants. We have all of the owner
information to send out letters (may need to be updated
w/County Records)

4-6 hours per 104e letter
including review

APTIM does not know the status; Michael said ORD would
review. Matt Plate gave input at the start of the study.

10-15 hours for in-depth review
by Rose and Sr. Engineer (David
Cacciatore)

APTIM to review and provide comments to EPA. 1-2 hours
APTIM to review and provide comments to EPA. 4-6 hours
APTIM to review and provide comments to EPA. 4-6 hours

APTIM to review and provide comments to EPA.

2-3 hours (revision only)

Schedule 30 min. call to review Admin Record tasks with
Lilian.

30 min. - 1 hour

Bill Morris to review mitigation upgrades in revised BSER.

1 hour coordination with Bill and
EPA
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Pending Items to Address: Triple Site

Work Item

Status (according to APTIM)

FSS Work Plan - Signetics Site

Locus submitted a 10/31/19 revision; APTIM provided
comments to EPA (need to check dates)

Quarterly VI Activities Report (Signetics)

Rose prepared comments for EPA (date?)

Groundwater field sampling technique comments

Rose submitted Field Notes to EPA; oversight done in 2019

2021 Signetics Groundwater Monitoring Report

Locus submitted to EPA on 4/29/22

811 Arques BSER Addendum (Lowe's Warehouse)

EPA submitted comments to Locus on 4/19/22; technical call
with Locus on 4/25/22

830 Stewart Non-Responsive Property Owner

Many attempts by EPA/Locus to communicate with owner.
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EPA Action Needed

APTIM Estimated LOE

Review and provide final comments to Locus then
finalize/approve.

4-6 hours to review revision

Sent Lilian a copy of report; EPA to finalize and approve.

N/A - Lilian to send comments to
Locus

Follow-up with Locus

N/A

Follow-up with Locus about field sampling errors; review and
provide comments to Locus on the 2021 GWMR.

Jim Perkins to review; 12-15
hours

Waiting for Locus response to comments/revisions

N/A

In EPA's court to determine 104e enforcement or otherwise;
currently occupied by tenants

6-8 hours to assist EPA with
communication efforts

ED_013761_00000505-00004



Pending Items to Address: Triple Site

Work ltem

Status (according to APTIM)

TRW Groundwater-related Reports

Last report reviewed Annual GWMR dated 2018

Apple building mitigation systems

upgrade

Renewing PO with Bill Morris
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EPA Action Needed APTIM Estimated LOE
Review and provide comments to TRW on pending

reports. TBD

Schedule call with Bill Morris week of 5/16/22 to discuss |4-6 hours for PM to renew PO
his review of SSDS design report. and coordination with Bill Morris
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Pending Items to Address: Triple Site

Work ltem Status (according to APTIM)

AMD Groundwater-related Reports Status unknown regarding reports received by EPA
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EPA Action Needed APTIM Estimated LOE

Identify which AMD reports have not been reviewed,;
review and provide comments to AMD TBD
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